
. 

JACOBS ENGINEERING GROUP INC. m 
600 SEVENTEENTH STREET, SUITE 11 OON DENVER, COLORADO 80202 
TELEPHONE (303) 595-8855 FAX (303) 595-8857 

7 December 1993 

Mr Bruce Peterman 
Contract Technical Representative 
lnterlocken - EG&G Rocky Flats, Inc 
P O  Box464 
Golden, CO 80402-0464 

Subject Monthly Project Report 
Integrated Operable Units 8, 9, 10, 12, 13, and 14 
Master Task Subcontract No MTS 237441 GG3 

Dear Mr Peterman 

The following is the monthly status report for the Industrial Area Integrated Operable 
Unit (OU) project This report summarizes activities for November 1993, and highlights 
issues that could affect project progress 

ACCOMPLISHMENTS 

Methodologies to increase the efficiency of soil sampling were researched and 
an assessment submitted for review 

Draft Technical Memorandum Number 1 for OU13 was submitted for review 

Several project team members completed radiation training which will be 
required for field operations beginning in January, 1994 

Issues, including status and treatment of active tanks and analytical 
requirements, were resolved for completion of Technical Memorandum 1 for 
ou9  

Significant progress was made on data compilation for OUs 8 and 9 

Work continued on finalizing SOPS 

Several GIS issues were identified and map preparation for OUs 8, 9, and 13 
was completed 

A proposal was submitted to revise a Compendium for Radiation Detection 
Methodologies and a responsiveness summary was completed on schedule 

Assessment and documentation of future work requirements was initiated as a 
part of the technical memorandum process 

OUTSTANDING ISSUES 

The following issues need to be addressed before beginning field work and in order to 
maintain a project schedule These issues have been previously discussed either in 
letters or meetings with EG&G 
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e EG&G must complete a Readiness Review of internal documents before field 
activities can begin This is currently scheduled for completion December 7, 
1993 

e DOE comments on the Integrated OU HSP are to be resolved 

e Training requirements for inside building access to perform site walks and 
inspections for OU9 were greater than anticipated Confined space entry 
training and provisions for such work in the HSP are not covered in the 
statement of work The level of effort is being evaluated 

e The decision to use the RF Method for all surficial soil sampling appears to be 
final The RF Method requires collection and compositing of multiple samples 
and, therefore, significantly reduces the number of samples that can be 
collected in a day The use of this method for all sampling was not anticipated, 
and its use will increase the level of effort from what was originally proposed as 
well as impact the schedule The research into methods to improve efficiency 
may be a partial solution to this issue 

e It is anticipated that eventual approval of a new ODC list will allow acquisition of 
pagers It is also understood that additional phone lines will be available soon 

e The project schedule will require evaluation after field work is successfully 
begun 

Please review the information provided in this report and determine if we can be of any 
assistance to you in resolving the outstanding issues If you have questions or 
comments regarding this information, please contact me or any of the individual 
Operable Unrt managers 

Sincerely, 

JACOBS ENGINEERING GROUP INC 

uw 
Farrel Hobbs 
Project Manager 
Denver Operations 

cc G Greene 
Michael Tobin - Jacobs 
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